
26 FEB 1974

	MEMORANDUM FOR THE RECORD	
25X1A6a	SUBJECT: Station Relocation Project	
		25X1A6a
25X1A2e	1. Bids for the subject project were opened in on 21 February 1974 by and and and are shown on the attachment.	25X1A5a1
		25X1A2e
25X1A5a1	2. was directed by the writer to negotiate with the two lowest bidders in an attempt to reduce the overall contract price. Although it was hoped to start negotiations on Friday, 22 February, neither contractor was available, so negotiations will start on Monday, 25 February.	
	3. It was recommended to that a contract award be made to the low bidder on the base bid with alternates #1 and #4. If a contract award is made prior to 1 March, project completion will be 1 August.	25X1A2g
25X1A9a	Chief, CCS, advised that prior to a go- ahead on award of the contract, he has requested the DDO to concur in pursuing this project. further advised that he anticipated an answer at the earliest by 28 February, but more probably by the first of the week of 3 March.	25X1A9a
		25X1A9a

Chief / Field Engineering Branch, RECD/OL

Att.



WARNING NOTICE
IVE INTER-ASSIFE VEHICLES Release 2001/08/07 : CIA RDP78-06501A000300020007-9
TO METHODS INVOLVED

Approved For Release 2001/08/07 : 34 FRE 8-06501A000300020007-9

25X1A6a SUBJECT: Station Relocation Project

Distribution:

25X1A

25X1A9a

Orig - OL/RECD Official, w/att.

1 - OL/RECD/FEB Chrono, w/o att.

1 - w/att.

1 - Chief, SS/WH Div., w/att.

1 - C/CCS (Attn: w/att.

1 - OL Reader, w/o att.

25X1A9a OL/RECD/FEB: :ag/3023

(25 February 74)

WARNING NOTICE
SENSITIVE INTELLIGENCE SOURCES
AND METHODS INVOLVED

E 2 IMPRET OL HVOG9919